

25X1A

September 15, 1969

25X1A

To:

From:

Subject:

Visit to Customer's Facility  
on September 8, 1969 under  
Contract

25X1A

25X1A

Reference:

2200901-TR-6

25X1A

met with  
to review our technical memorandum 2200901-TM-69-2, which  
set forth our proposed approach to preparation of the ON image  
evaluation handbook. This memorandum included both a philosophy  
of approach and a preliminary handbook outline. It was agreed  
that the proposed approach was in accordance with APSD's require-  
ment. In particular, the handbook will cover what can be done  
rather than what will be done. Also, a brief discussion of  
application of the various evaluation techniques will be included.

It was determined that a new MIP procedure is being  
introduced, which will be taken into account. It was also  
established that there will be no more Cable 62 on "G" with  
the advent of the new current operational mode. The APSD "edge  
trace" catalog will be used as a basis for comparison with new  
data obtained.

The possibility of having the customer's graphics depart-  
ment prepare the PERT diagrams was discussed. This may be  
necessary due to security requirements.

DECLASS REVIEW BY NGA / DoD

GROUP 1

EXCLUDED FROM AUTOMATIC

NOTICE

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE  
NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE  
MEANING OF THE ESPIONAGE LAWS, TITLE 18, USC,  
SECTION 793 OR 794, OR REVEALATION

SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04767A0003000100240A



-2-

It was determined that APSD has a requirement to issue a handbook of image enhancement techniques which are currently available to support the PI on an operational basis.

/c

SECRET

SECRET

25X1A

ATTACHMENT A

25X1 Name of Contractor

MONTHLY CONTRACT STATUS REPORT NO. 4

For Period August 1, 1969 to August 31, 1969 Date: September 11, 1969

Contract No.

2200901-MCSR-4

25X1A

Period of Contract 22 April 1969 to 21 December 1969

Estimated Cost      Fee      Total

Amount of Contract

Amount of Obligations  
and/or Expenditures This Period:

25X1A

Amount of Obligations  
and/or Expenditures to Date

Estimate of Funds to Complete

Percentage of Funds Expended to date 43.4

Percentage of Work Completed to date 43.4

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Program has been extended to December 21, 1969

Technical Progress in Period: (Attach sheets if necessary)

See attached sheet

Objective for the Next Period: (Attach sheets if necessary)

See attached sheet

25X1A

Submitted by

SECRET

Continuation of Attachment A "Monthly Contract Status Report No. 4"

Technical Progress in Period:

All messages relating to mission progress and operational information were reviewed, and related to product flow through the entire sequence of events from launch to storage, for both "C and "G". A preliminary PERT type flow diagram was constructed for "C". Also, all currently issued product evaluation reports were reviewed with respect to type of information reported, duplication of results and timeliness.

In addition, a philosophy of approach and a preliminary outline of the ON evaluation handbook was generated.

Objective for the Next Period:

A final outline for the ON evaluation handbook will be prepared, detailing the content and scope of each chapter to be included.

SECRET